
Consulting Services Proposal

Learning & Development System Architecture
Change Management & Training Deployment

Prepared for

Hilscher-Clarke Electric

Canton, Ohio

Prepared by

Vanderpool Consulting

Michael Vanderpool

mvanderpool.edu@gmail.com

March 15, 2026 · Version 1.0

Executive Summary

Vanderpool Consulting proposes a six-month engagement to design, build, and deploy a comprehensive learning and development system for Hilscher-Clarke Electric. This engagement addresses an immediate organizational need: the planned separation from GiANT (leadership development provider) on August 31, 2026, and the absence of foundational training infrastructure including onboarding, skills tracking, and centralized content management.

The engagement delivers a complete L&D ecosystem — curriculum architecture, information architecture, interactive SCORM training content, Canvas LMS deployment, performance dashboards, and a change management framework — built on Google Workspace and designed for long-term internal ownership.

Estimated investment: \$75,000 (375 hours at \$200/hour), billed monthly at actuals on a not-to-exceed basis.

Understanding of Need

Hilscher-Clarke is a fast-growing commercial/industrial electrical contractor with approximately 1,500–2,500 electricians and a broad organizational structure spanning field operations, shared services, industrial/T&D, and construction. Rapid growth has created several interrelated challenges:

- No formal onboarding program — new hires have no structured first-year experience
- GiANT contract ending August 31 — leadership development, Five Voices framework, and coaching infrastructure need transition
- Shadow L&D — multiple individuals designing and delivering their own training outside any centralized system
- Information architecture gaps — no consistent structure for storing, naming, or governing training content
- No skills tracking — no visibility into who is trained on what, making mobile team assembly difficult

This proposal addresses all five challenges through an integrated system design that solves curriculum architecture and information architecture simultaneously, ensuring that new content has a home from day one and legacy content can be migrated without disruption.

Scope of Work

Phase 1: Discovery & Architecture

March 16 – May 1, 2026 | 5 hours/week | 35 hours estimated

GiANT Content Audit & Integration Documentation

A comprehensive audit of all GiANT content, tools, assessments, and frameworks embedded in the organization. This spans the full Phase 1 period (Weeks 1–7) with final deliverables completed in the first week of Phase 2. The audit follows five sub-phases: content inventory, integration mapping, stakeholder interviews (7–10 sessions), dependency and risk assessment, and retain/replace/retire recommendations.

Deliverables:

- GiANT Content Inventory — structured catalog with ownership, licensing, and usage data
- GiANT Touchpoint Map — employee lifecycle and operational integration points, including language/culture audit

- Stakeholder Interview Synthesis — themes from 7–10 interviews across leadership and management
- Dependency & Risk Assessment — hard breaks, soft breaks, and invisible dependencies rated by severity and urgency
- Retain / Replace / Retire Recommendations — disposition for every GiANT item with executive summary and prioritized action list

Curriculum Architecture & Information Architecture

Design the structural backbone for all training content and its governance. The curriculum architecture defines how learning is organized and discovered. The information architecture defines how content is stored, named, permissioned, and governed. Designed as a single integrated system on Google Workspace.

Deliverables:

- Training Domain Map — four-layer model: Safety & Compliance, Skills & Trade, Management, Leadership
- Role-to-Curriculum Matrix — maps every organizational role to required and recommended training
- Naming Convention Standard — human-readable, machine-sortable taxonomy for all files and learning objects
- Google Drive Folder Structure & Storage Map — domain-based hierarchy with authoring, review, and publishing workflow
- Permissions Model — role-based access control mapped to the content lifecycle
- Content Lifecycle Workflow — six stages from draft through archive with ownership and review cadence
- Document Workflow Standard — Markdown (source of truth) → Google Doc (collaboration) → PDF (distribution)

Technology Stack & Canvas Setup — Deliverables:

- Canvas LMS Configuration Plan — course hierarchy, enrollment groups, role mappings, branding
- SCORM Packaging Standards — templates, build specifications, and quality checklist
- Integration Architecture — Canvas to Google Workspace data flow, dashboard connections
- Skills Matrix Schema (v1) — data model for tracking skills per person, per role, per project

Change Management Framework — Deliverables:

- Three-Tier Change Management Plan — top-down vision (senior leadership), six-month transition (management), workforce empowerment (all employees)
- Stakeholder Communication Calendar — who hears what, when, and from whom

Phase 2: Design, Build & Deploy

May 4 – August 28, 2026 | 20 hours/week | 340 hours estimated

The first week of Phase 2 (May 4–8) is dedicated to finalizing the GiANT audit. Build work begins May 11 with priorities informed by audit findings.

First-Year Onboarding Experience

SCORM-based interactive onboarding curriculum deployed to Canvas, covering company orientation, safety fundamentals, role-specific foundations, tools/systems, and 30/60/90-day milestones. Includes a manager's onboarding guide and completion tracking dashboard.

Project Readiness Program

A configurable SCORM template for onboarding personnel to new projects — covering scope, site safety, team structure, equipment, and quality standards. Designed so project managers can populate project-specific content

without instructional design skills.

Leadership Development System

Replacement for GiANT, informed by Phase 1 audit. Includes retained concepts repackaged in HC's voice, scenario-based management exercises, and a spaced repetition system for foundational principles. Includes coaching transition plan.

Skills Matrix & Performance Dashboards

Populated skills matrix for at least one division as proof of concept, with performance dashboards visualizing training completion, skills coverage, and gaps. Integrated with HC's data analytics team for ongoing maintenance.

Shadow L&D Consolidation

Inventory of all informal training, migration of valuable content into the formal system, retirement of redundant materials, and published guidelines for future content contribution.

Deliverables Summary

#	Deliverable	Phase	Target
1	GiANT Content Inventory	1	Apr 3
2	GiANT Touchpoint Map (with language/culture audit)	1	Apr 10
3	Stakeholder Interview Synthesis (7–10 interviews)	1	May 1
4	GiANT Dependency & Risk Assessment	1	May 1
5	GiANT Retain / Replace / Retire Recommendations	1–2	May 8
6	Training Domain Map & Role-to-Curriculum Matrix	1	Apr 17
7	Naming Convention Standard	1	Apr 10
8	Google Drive Folder Structure & Permissions Model	1	Apr 17
9	Content Lifecycle Workflow & Document Workflow Standard	1	Apr 10
10	Canvas LMS Configuration Plan	1	May 1
11	SCORM Packaging Standards & Templates	1	May 1
12	Skills Matrix Schema (v1)	1	May 1
13	Three-Tier Change Management Plan	1	Apr 24
14	Stakeholder Communication Calendar	1	Apr 24
15	First-Year Onboarding Experience (SCORM + manager guide)	2	June
16	Project Readiness Program (configurable SCORM template)	2	July
17	Leadership Development System (SCORM + coaching transition)	2	August
18	Skills Matrix v2 (populated) & Performance Dashboards	2	August
19	Shadow L&D Consolidation (inventory, migration, guidelines)	2	August

Engagement Timeline

Period	Capacity	Focus
Mar 16 – May 1	5 hrs/week (35 hrs)	GiANT audit, curriculum & information architecture, Canvas planning, change management framework
May 4 – May 8	20 hrs/week	GiANT audit wrap-up: finalize deliverables #1–5, present to leadership
May 11 – Jun 30	20 hrs/week	First-year onboarding experience, Project Readiness Program, Canvas deployment
Jul 1 – Aug 28	20 hrs/week	Leadership development system, skills matrix & dashboards, shadow L&D consolidation
August 31	—	GiANT contract ends — new system operational

Investment

Component	Hours	Rate	Subtotal
Phase 1: Discovery & Architecture (Mar 16 – May 1)	35	\$200/hr	\$7,000
Phase 2: Design, Build & Deploy (May 4 – Aug 28)	340	\$200/hr	\$68,000
Total (not-to-exceed)	375	\$200/hr	\$75,000

Billing Terms:

- Billed monthly at actuals against the \$200/hour rate
- Total engagement not to exceed \$75,000 without written amendment
- Hours tracked and reported weekly; monthly invoice with detailed time log
- Net 30 payment terms

Estimated Monthly Billing:

Month	Est. Hours	Est. Amount
March 2026 (from Mar 16)	10	\$2,000
April 2026	20	\$4,000
May 2026	65	\$13,000
June 2026	80	\$16,000
July 2026	80	\$16,000
August 2026	80	\$16,000

Technology Stack

Tool	Role in System
Canvas LMS	Course delivery, enrollment management, completion tracking
SCORM 1.2	Interactive training content package format
Google Workspace	Content authoring, collaboration, document management
Google Drive	Information architecture: folder structure, permissions, governance
Gemini	AI-assisted content development and review
NotebookLM	Knowledge base and reference material organization
GitHub	Version control for source files and automation scripts

Assumptions & Dependencies

- Hilscher-Clarke will provide timely access to all GiANT materials, licensing agreements, and internal documents upon request
- Jessica Hart and Eric Ward will serve as primary points of contact and facilitate scheduling of stakeholder interviews
- Interview participants (7–10 total) will be made available during Weeks 4–6 of the engagement
- Canvas LMS licensing and administration access will be provided by HC
- HC's data analytics team (Cole Fleishour / Dane Macrides) will be available for skills matrix and dashboard integration work during Phase 2
- Google Workspace is the primary collaboration platform; all deliverables will be managed within the agreed folder structure

About Vanderpool Consulting

Vanderpool Consulting specializes in learning and development system architecture, instructional design, and technology-enabled training deployment. Our approach combines curriculum design expertise with strong technical capabilities in SCORM content development, LMS deployment, and AI-assisted content production — enabling rapid, high-quality output that would typically require a larger team.

We bring direct experience building interactive SCORM training packages, Canvas LMS configuration, Google Workspace information architecture, and organizational change management for growing companies navigating complexity at scale.

Acceptance

This proposal is valid for 30 days from the date above. To accept, please sign below and return a copy to Vanderpool Consulting. Work will begin upon receipt of the signed agreement.

Hilscher-Clarke Electric

Authorized Signature

Printed Name & Title

Date

Vanderpool Consulting

Michael Vanderpool

Date