

GiANT Content Audit & Integration Documentation Plan

Prepared by: Vanderpool Consulting

Date: March 15, 2026

Version: 0.2 (Draft)

Parent Document: Hilscher-Clarke_Engagement_Plan_v0.2.md (Section 1.1)

Primary Contacts: Jessica Hart (HR Director), Eric Ward (Senior VP, Shared Services)

Purpose

Hilscher-Clarke's contract with GiANT ends August 31, 2026. Before designing any replacement systems, we need a complete, honest picture of how deeply GiANT is embedded in the organization — not just what content exists, but where it lives in people's thinking, language, workflows, and decision-making. This audit produces the documentation required to make informed retain/replace/retire decisions and to build a realistic transition timeline.

What We're Looking For

The audit answers five questions:

1. ****What exists?**** — Every piece of GiANT content, tool, assessment, and framework currently in use or accessible to HC employees.
2. ****Where does it show up?**** — Every organizational touchpoint where GiANT content is delivered, referenced, or assumed as shared knowledge.
3. ****Who depends on it?**** — Which roles, teams, and processes would be disrupted if GiANT disappeared tomorrow.
4. ****What can we keep?**** — What HC owns outright, what's licensed and expires, what's become internal language vs. what's proprietary GiANT IP.
5. ****What's the risk?**** — What breaks on September 1 if we do nothing, and what's the priority order for addressing it.

Phase 1: Content Inventory (Weeks 1–3)

1A — Request Materials from HC

Send a formal request to Jessica Hart for access to all GiANT-related materials. This should include:

- All GiANT content stored on HC systems (Google Drive, shared folders, local machines, printed handouts)
- Assessment tools and access credentials (Five Voices, any other GiANT assessments)
- Workshop slide decks, facilitator guides, participant workbooks
- Coaching session templates, logs, or schedules
- Licensing agreements and contracts (what does HC own vs. license?)
- Any GiANT-branded or GiANT-derived internal documents (adapted frameworks, cheat sheets, reference cards)
- Communications that reference GiANT (onboarding emails, leadership program descriptions, job postings)

Deliverable: Request email/document sent to Jessica Hart with specific item list and requested delivery date.

1B — Build the Content Inventory

Catalog every item received into a structured inventory. Each item gets documented with:

Field	Description
Item ID	Sequential identifier (GI-001, GI-002, etc.)
Title	Name of the content piece
Type	Assessment, Workshop, Handout, Framework, Video, Template, Reference Card, Coaching Tool, Other
Format	PDF, PPTX, Google Doc, Physical, Web App, Spreadsheet, Other
GiANT Product Line	Which GiANT product/program it belongs to (Five Voices, Leadership Core, GiANT OS, Custom, Unknown)
Ownership Status	HC-owned, Licensed (active), Licensed (expiring), Unknown
License Expiry	Date license ends (if applicable)
Location	Where it currently lives (Drive folder path, physical location, web URL)
Last Used	When this was last delivered or referenced
Used By	Roles/teams that use this content
Delivered By	Who facilitates or delivers this content
Frequency	How often it's used (one-time, quarterly, annual, ongoing, ad hoc)
Dependencies	What else relies on this item (other trainings, processes, assessments)
Notes	Context, nuance, anything that doesn't fit above

Deliverable: `GiANT\_Content\_Inventory\_v0.1.md` (markdown source) — to be converted to a spreadsheet once populated.

Phase 2: Integration Mapping (Weeks 3–4)

The content inventory tells us what exists. Integration mapping tells us where it's woven into the organization. GiANT content can be embedded at several levels, and many of these are invisible until you ask the right questions. This work overlaps with the tail end of Phase 1 — as inventory items surface, they naturally reveal integration points.

2A — Organizational Touchpoint Map

Document every point in the employee lifecycle and operational workflow where GiANT content appears:

Employee Lifecycle Touchpoints:

Touchpoint	Questions to Answer
Recruiting & Job Postings	Do any postings reference GiANT frameworks or leadership philosophy?
Interview Process	Are GiANT concepts used in interview rubrics or candidate evaluation?
Onboarding (if any exists)	Is GiANT content part of new hire orientation? At what level?
First 90 Days	Are new employees introduced to Five Voices or other GiANT tools? When?
Performance Reviews	Do review criteria reference GiANT language or frameworks?
Promotion Criteria	Is GiANT training completion a factor in advancement?
Team Formation	Are Five Voices profiles used to assemble or balance teams?
Conflict Resolution	Are GiANT frameworks referenced when mediating disputes?
Exit/Offboarding	Any GiANT-related materials reclaimed or licenses revoked?

Operational Touchpoints:

Touchpoint	Questions to Answer
Project Kickoffs	Is any GiANT content part of project launch protocols?
Leadership Meetings	Do leadership meetings use GiANT frameworks as shared language?
Coaching Sessions	Who receives coaching? Is it GiANT-facilitated or internal? Frequency?
Team Workshops	What GiANT workshops are delivered? How often? Who facilitates?
Safety Meetings	Any crossover between safety culture and GiANT leadership principles?
Client-Facing Work	Does GiANT language appear in client presentations or proposals?
Internal Communications	Are GiANT terms used in company-wide emails, newsletters, or announcements?

Deliverable: `GiANT\_Touchpoint\_Map\_v0.1.md`

2B — Language & Culture Audit

This is the hardest and most important part. GiANT's deepest integration isn't in a slide deck — it's in how people talk to each other. We need to understand:

- What GiANT-specific vocabulary has become everyday language at HC? (e.g., "What's your voice?", references to Five Voices types, GiANT coaching terminology)
- Which concepts do people use without realizing they're GiANT concepts?
- Where has GiANT thinking genuinely changed behavior vs. where is it just vocabulary people use without depth?
- Are there divisions or teams where GiANT is deeply embedded vs. teams that barely know it exists?

This is gathered primarily through interviews (Phase 3), not document review.

Deliverable: Language & Culture section within the Touchpoint Map document.

Phase 3: Stakeholder Interviews (Weeks 4–6)

Interview Design

Interviews are scheduled after the content inventory and initial touchpoint mapping are substantially complete. This means we walk into every conversation already knowing what materials exist — we're asking how people actually experience them, not asking them to recall what exists.

We conduct structured interviews with two groups:

Group A — Leadership & HR (3–4 interviews, 45 min each):

Scheduled in Weeks 4–5. Target: Jessica Hart, Eric Ward, and 1–2 senior leaders who have been most involved with GiANT.

Focus areas:

- Strategic intent: What was GiANT supposed to accomplish for HC? Has it?
- Investment: What has HC invested (dollars, time, organizational capital)?
- Perceived value: What's working? What isn't? What would people miss most?
- Ownership & IP: What does HC own vs. lease? What happens to assessment data?
- Transition concerns: What are they most worried about losing?
- Political landscape: Who are the GiANT champions? Who are the skeptics?

Group B — Managers & Superintendents (4–6 interviews, 30 min each):

Scheduled in Weeks 5–6. Target: A cross-section of people who have received GiANT training — mix of tenures, divisions, and roles. At least one person from Field Operations, one from Shared Services, one superintendent, one

project manager.

Focus areas:

- Day-to-day usage: How do you actually use GiANT concepts in your work?
- Five Voices: Do you know your voice? Your team's? Do you use it for anything practical?
- Tools: Which GiANT tools or resources do you reference or use regularly?
- Training recall: What do you remember from GiANT workshops? What stuck?
- Gaps: What leadership/management support do you wish you had that GiANT doesn't provide?
- Language: What GiANT terms do you use regularly? Would you notice if they went away?

Interview Protocol

- All interviews recorded (with permission) and transcribed
- Interviewer uses a standard guide but follows the conversation — this is discovery, not a survey
- Notes captured in markdown, one file per interview
- Naming convention: `GiANT\_Interview\_{Name}\_{Date}.md`

Deliverable: Individual interview notes + synthesis document `GiANT\_Interview\_Synthesis\_v0.1.md`

Phase 4: Dependency & Risk Assessment (Week 6–7)

Using the content inventory, touchpoint map, and interview findings, build a risk assessment for the August 31 cutoff. This phase begins as interviews wrap up — preliminary risk themes will already be emerging from the interview synthesis work.

Risk Categories

Category 1 — Hard Breaks (immediate impact on September 1):

Things that literally stop working: expiring licenses, assessment tools that go offline, coaching relationships that end, content that must be returned or deleted.

Category 2 — Soft Breaks (gradual degradation):

Things that don't stop immediately but erode over time: shared language with no reinforcement, leadership concepts with no refresh, team dynamics that relied on GiANT facilitation.

Category 3 — Invisible Dependencies:

Things nobody realizes depend on GiANT until they're gone: performance review criteria built on GiANT frameworks, team formation habits, conflict resolution approaches.

Risk Matrix

Each identified risk gets rated:

Field	Values
Category	Hard Break / Soft Break / Invisible Dependency
Affected Roles	Who is impacted
Population	How many people are affected
Severity	High / Medium / Low — how much disruption if unaddressed
Urgency	Must solve before Aug 31 / Should solve within 90 days / Can address over 6 months
Mitigation Path	Retain & repackage / Build replacement / Retire without replacement

Deliverable: `GiANT\_Risk\_Assessment\_v0.1.md`

Phase 5: Retain / Replace / Retire Recommendations (Week 7 + Week 8 Wrap-Up)

The final output of the audit — actionable recommendations for every piece of GiANT content and every integration point. Draft recommendations are developed in Week 7 (5 hrs). Week 8 is the first 20 hr/week period — the additional capacity is used to finalize all deliverables, build the executive summary, assemble the prioritized action list for Phase 2 build work, and present findings to Jessica Hart and Eric Ward.

Decision Framework

Every GiANT item or integration point gets one of three dispositions:

Retain & Evolve — The concept has genuine value and has been internalized by the organization. HC owns the underlying content or can repackage the principle in its own voice without IP concerns. These items get migrated into the new curriculum architecture with HC branding, updated language, and integration into Canvas/SCORM.

Criteria: high perceived value in interviews, practical day-to-day usage observed, HC owns or can legally repackage, concept is not dependent on ongoing GiANT tools/licensing.

Replace — The concept serves a real need but the GiANT implementation is either licensed (expiring), poorly adopted, or can be improved upon. These items get replaced with new HC-developed content that addresses the same underlying need, informed by what worked and didn't work about the GiANT version.

Criteria: underlying need is real but GiANT execution has gaps, or content is licensed and cannot be retained, or concept is sound but could be better tailored to HC's context.

Retire — The content isn't adding value, was never fully adopted, or addresses a need that no longer exists. These items are documented for the record and removed from active use without replacement.

Criteria: low recall in interviews, no practical usage observed, addresses a need that's changed or doesn't exist, or was aspirational but never landed.

Deliverables

- `GiANT\_Recommendations\_v0.1.md` — The full recommendations document with disposition for every inventory item and integration point
- Executive summary (1–2 pages) suitable for presentation to senior leadership
- Prioritized action list for Phase 2 (May–August) build work, ordered by urgency and impact

Audit Timeline

Week	Dates	Hrs	Phase	Activity	Deliverables
1	Mar 16–20	5	1	Send materials request to Jessica Hart; set up inventory template; begin cataloging any immediately available materials	Materials request sent; inventory template ready
2	Mar 23–27	5	1	Receive and catalog materials as they arrive; follow up on outstanding items; begin identifying GiANT product lines and ownership status	Content inventory in progress
3	Mar 30–Apr 3	5	1–2	Complete content inventory draft; begin touchpoint mapping (employee lifecycle and operational touchpoints)	Content inventory draft; touchpoint map started
4	Apr 6–10	5	2–3	Finalize touchpoint map; conduct Group A interviews (Jessica Hart, Eric Ward)	Touchpoint map draft; 2 leadership interviews completed
5	Apr 13–17	5	3	Conduct remaining Group A interviews (1–2 senior leaders); begin Group B interviews (managers/superintendents)	1–2 more leadership interviews; 2–3 manager interviews
6	Apr 20–24	5	3–4	Complete Group B interviews; begin interview synthesis; identify preliminary risk themes	Remaining interviews completed; interview synthesis started

Week	Dates	Hrs	Phase	Activity	Deliverables
7	Apr 27–May 1	5	4–5	Finalize interview synthesis; complete risk assessment; draft retain/replace/retire recommendations	Interview synthesis; risk assessment draft; recommendations draft
8	May 4–8	20	5	Finalize all deliverables; build executive summary; assemble prioritized action list for Phase 2; present findings to Jessica Hart and Eric Ward	All final documents; executive summary; prioritized build list; stakeholder presentation

Total audit hours: 55 (35 hrs at 5 hrs/week + 20 hrs in wrap-up week)

Document Outputs

All documents follow the project workflow standard (MD → Google Doc → PDF).

Document	Purpose	Audience
`GiANT_Content_Inventory_v0.1.md`	Catalog of all GiANT content	Internal (Vanderpool + Jessica Hart)
`GiANT_Touchpoint_Map_v0.1.md`	Where GiANT appears in the organization	Internal
`GiANT_Interview_Synthesis_v0.1.md`	Themes and findings from stakeholder interviews	Internal
`GiANT_Risk_Assessment_v0.1.md`	What breaks on August 31 and priority order	Jessica Hart, Eric Ward
`GiANT_Recommendations_v0.1.md`	Retain/replace/retire for every item	Jessica Hart, Eric Ward, senior leadership

Interview Scheduling Request

To begin this work, we need Jessica Hart or Eric Ward to help schedule the following. Interview requests should be sent by the end of Week 2 (March 27) to ensure availability in Weeks 4–6.

Week 4 (Apr 6–10) — Group A, first round:

- Jessica Hart (45 min) — HR perspective, GiANT history, licensing, onboarding touchpoints
- Eric Ward (45 min) — Shared services perspective, IT/data integration, operational touchpoints

Week 5 (Apr 13–17) — Group A completion + Group B start:

- 1–2 senior leaders with deep GiANT involvement (45 min each)
- 2–3 managers/superintendents (30 min each)

Weeks 5–6 (Apr 13–24) — Group B completion:

- Remaining 2–3 managers/superintendents (30 min each)
- Cross-section requirements:
 - At least one from Field Operations (under James Leonard / Jeremy Ridenour)
 - At least one from Shared Services (under Eric Ward)
 - At least one superintendent (active job site leadership)
 - At least one project manager
 - Mix of tenures: someone who's been through multiple GiANT workshops and someone relatively new

Revision History

Date	Version	Author	Changes
2026-03-15	0.1	M. Vanderpool	Initial draft — five-phase audit structure, content inventory schema, touchpoint mapping framework, interview design, risk assessment model, retain/replace/retire decision framework
2026-03-15	0.2	M. Vanderpool	Revised timeline — spread audit across 7 weeks at 5 hrs/week (Mar 16–May 1) + 1 wrap-up week at 20 hrs/week (May 4–8); adjusted phase durations, interview scheduling windows, and total hour allocation (55 hrs)

`GiANT\_Audit\_Plan\_v0.2.md` — Vanderpool Consulting — Confidential